COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 02/ 2014

ESTI MATE SUMVARY 11: 34: 12
CONTI D C18070 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 18070- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 281.0 DAYS TI VE ALLOW 297 CALENDAR DAYS
|-76: BRIDGE OVER S. PLATTE - FBR PERCENT TIME  94.61 ORI G TI ME ALLON 270 CALENDAR DAYS
PRQIECT NO FBR 0761- 209
|-76: BRIDGE OVER S. PLATTE - FBR
NAVE OF ROAD: 076A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 01/ 02/ 2014 DATE TI ME STARTED 09/ 12/2011
7353 S. EAGLE STREET DATE LET 06/ 16/ 2011 DATE WORK BEGAN 09/ 12/ 2011
DATE AWARDED 07/ 06/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/19/ 2011 DATE ACCEPTED
CENTENNI AL CO 80112-42:303- 627- 2600 DATE NOTI CE TO PROCEED 09/ 12/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 11,883, 181. 68 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 10,508, 410. 15 NON- PARTI CI PATI NG 10, 982, 563. 33 36, 413. 55
PERCENT COVPLETE: 92. 420 TOTAL EARNI NGS 10, 982, 563. 33 36, 413. 55
FUNDS AVAI LABLE: $ 900, 618. 35 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 10, 982, 563. 33 36, 413. 55
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE - 75, 000. 00 82, 626. 15
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 907, 563. 33 119, 039. 70
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 10, 907, 563. 33 119, 039. 70
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 119, 039. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0250 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 300. 00000 1. 000 12, 300. 00
0010 202-00001 Renoval of Structure 20. 000 20. 000
EACH 0. 000 0. 00
440. 00000 20. 000 8, 800. 00
0015 202-00010 Renoval of Tree 100. 000 100. 000
EACH 0. 000 0. 00
100. 00000 100. 000 10, 000. 00
0020 202-00035 Renoval of Pipe 758. 000 758. 000
LF 0. 000 0. 00
10. 00000 758. 000 7,580. 00
0025 202- 00090 *Renoval of Delineator 50. 000 50. 000
EACH 0. 000 0. 00
7.50000 50. 000 375.00
0030 202-00155 Renoval of Wall 280. 000 280. 000
LF 0. 000 0. 00
18. 00000 280. 000 5, 040. 00
0035 202-00200 Renoval of Sidewal k 1, 043. 000 1, 043. 000
SY 0. 000 0. 00
4. 90000 1, 043. 000 5,110.70
0040 202-00220 *Renoval of Asphalt Mat 29, 673. 700 29, 673. 700
SY 0. 000 0. 00
2.60000 29, 673. 700 77,151. 62
0045 202-00240 *Renoval of Asphalt Mat (Pl aning) 27,229. 800 27, 229. 800
SY 0. 000 0. 00
0. 90000 27, 229. 800 24, 506. 82
0050 202- 00250 *Renoval of Pavenent Marking 24, 099. 800 24, 099. 800
SF 0. 000 0. 00
1. 30000 24, 099. 800 31, 329.74
0055 202- 00420 Renoval of Pedestrian Rail 197. 000 197. 000
LF 0. 000 0. 00
3. 10000 197. 000 610. 70



CONTI D C18070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 202-00700 *Renoval of Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
420. 00000 6. 000 2,520. 00
0065 202- 00805 *Removal of Overhead Sign Structure 3. 000 3. 000
EACH 0. 000 0. 00
3, 900. 00000 3. 000 11, 700. 00
0070 202-00810 *Renoval of G ound Sign 2.000 2.000
EACH 0. 000 0. 00
91. 00000 2.000 182. 00
0075 202-01000 *Renoval of Fence 900. 000 900. 000
LF 0. 000 0. 00
1. 10000 900. 000 990. 00
0080 202-01130 *Renoval of Quardrail Type 3 5, 863. 000 5, 863. 000
LF 0. 000 0. 00
2. 00000 5, 863. 000 11, 726. 00
0085 202-01170 Renoval of Guardrail Type 7 2, 453. 000 2,453. 000
LF 0. 000 0. 00
5. 50000 2,453. 000 13, 491. 50
0090 202- 01300 *Renoval of End Anchorage 22.000 15. 000
EACH 0. 000 0. 00
170. 00000 15. 000 2,550. 00
0092 202- 05010 Sawi ng Concrete (10 In) Renoval of Concrete Pavenment 5, 847. 000 5, 847. 000
LF 0. 000 0. 00
3. 65000 5, 847. 000 21, 341.55
0095 202- 04004 Plug Culvert (Special) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0100 202-05150 *Sandbl ast i ng 6, 257. 000 6, 257. 000
SF 0. 000 0. 00
1. 00000 6, 257. 000 6, 257. 00
0105 203- 00060 Enbanknent Material (Conplete In Place) 54, 448. 000 50, 724. 000
CY 0. 000 0. 00
6. 50000 50, 724. 000 329, 706. 00



CONTI D C18070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0110 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0115 203-01500 Bl adi ng 120. 000 40. 000
HOUR 0. 000 0. 00
93. 00000 40. 000 3,720.00
0120 203-01510 Backhoe 60. 000 4.500
HOUR 0. 000 0. 00
150. 00000 4. 500 675. 00
0125 203-01550 Dozi ng 110. 000 91. 000
HOUR 0. 000 0. 00
110. 00000 91. 000 10, 010. 00
0130 203-01591 Front End Loader (Craw er) 100. 000 14.000
HOUR 0. 000 0. 00
140. 00000 14. 000 1, 960. 00
0135 203-01597 *Pot hol i ng 50. 000 50. 000
HOUR 0. 000 0. 00
170. 00000 50. 000 8, 500. 00
0140 203-01622 *Sweepi ng (Wth Pickup Broom 115. 750 115. 750
HOUR 0. 000 0. 00
170. 00000 115. 750 19, 677. 50
0145 206-00000  Structure Excavation 6, 782. 000 6, 782. 000
CY 0. 000 0. 00
5. 00000 6, 782. 000 33, 910. 00
0150 206- 00100 Structure Backfill (dass 1) 1, 093. 000 1, 093. 000
CY 0. 000 0. 00
10. 00000 1, 093. 000 10, 930. 00
0155 206- 00520 Filter Material (O ass B) 7.000 7.000
CY 0. 000 0. 00
42. 00000 7.000 294. 00
0160 207-00205 Topsoi | 2, 360. 000 2, 360. 000
CY 0. 000 0. 00
10. 00000 2, 360. 000 23, 600. 00



CONTI D C18070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0165 208-00002 *Erosion Log (12 Inch) 2, 500. 000 1, 248. 000
LF 0. 000 0. 00
3. 00000 1, 248. 000 3,744.00
0170 208-00009 *Erosion Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0175 208-00020 *Silt Fence 6, 000. 000 4,590. 000
LF 0. 000 0. 00
0. 90000 4,590. 000 4,131. 00
0180 208-00021 Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0185 208-00034 *Gravel Bag 50. 000 25. 000
LF 0. 000 0. 00
2.50000 25. 000 62.50
0190 208- 00045 *Concrete Washout Structure 6. 000 5. 000
EACH 0. 000 0. 00
460. 00000 5. 000 2, 300. 00
0195 208- 00050 *StormDrain Inlet Protection 7. 000 3. 000
EACH 0. 000 0. 00
150. 00000 3. 000 450. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 8. 000 6. 000
EACH 0. 000 0. 00
1, 100. 00000 6. 000 6, 600. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 94. 000 94. 000
HOUR 0. 000 0. 00
30. 00000 94. 000 2,820.00
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 94. 000 94. 000
HOUR 0. 000 0. 00
71. 00000 94. 000 6, 674. 00
0215 208-00206 Er osi on Control Supervisor 300. 000 256. 000
DAY 0. 000 0. 00
15. 00000 256. 000 3, 840. 00



CONTI D C18070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT: FBR 0761- 209 ESTI MATE NO 0014 11: 34: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0220 208-00300 Tenporary Berns 3, 453. 000 3, 453. 000
LF 0. 000 0. 00
1. 10000 3, 453. 000 3,798. 30
0225 208- 00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
52, 300. 00000 1. 000 52, 300. 00
0230 209- 00100 *Wat er (Landscapi ng) 0. 000 0. 000
MGAL 0. 000 0. 00
180. 00000 0. 000 0. 00
0235 209- 00200 *Ti me- Rel eased Water Product 100. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0240 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0245 210- 04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0250 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
15, 400. 00000 1. 000 15, 400. 00
0255 212-00006 *Seedi ng (Native) 13. 000 9.392
ACRE 0. 000 0. 00
490. 00000 9. 392 4, 602.08
0260 212-00009 *Seedi ng (Tenporary) 13. 000 0. 000
ACRE 0. 000 0. 00
290. 00000 0. 000 0. 00
0265 212-00032 *Soi | Condi tioning 13. 000 9.392
ACRE 0. 000 0. 00
3, 000. 00000 9. 392 28, 176. 00
0270 213-00003 *Mil ching (Weed Free) 13. 000 1. 500
ACRE 0. 000 0. 00
410. 00000 1.500 615. 00



CONTI D C18070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0275 213-00012 *Spray-on Mul ch Bl anket 6. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0280 213-00061 *Mul ch Tacki fier 2,585. 000 450. 000
LB 0. 000 0. 00
2.10000 450. 000 945. 00
0285 213-00100 *Soi | Bi nder 21.200 21. 200
ACRE 0. 000 0. 00
910. 00000 21.200 19, 292. 00
0290 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0295 214-00220 *Deci duous Tree (2 Inch Caliper) 25. 000 25. 000
EACH 0. 000 0. 00
330. 00000 25. 000 8, 250. 00
0296 216- 00042 Soi |l Retent Blanket (BioD S/C) Soil Retention Bl anket 39, 565. 000 39, 565. 000
SY 0. 000 0. 00
2. 04000 39, 565. 000 80, 712. 60
0300 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0305 240- 00000 *WIdlife Biologist 5. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0310 304- 06007 Aggregate Base Course (C ass 6) 10, 284. 000 10, 284. 000
CY 0. 000 0. 00
24.00000 10, 284. 000 246, 816. 00
0315 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 971. 350 971. 350
TON 0. 000 0. 00
160. 00000 971. 350 155, 416. 00
0320 403-00800 *Ener gency Pot hol e Repair 56. 520 56. 520
TON 0. 000 0. 00
520. 00000 56. 520 29, 390. 40



CONTI D C18070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0325 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 827. 220 827. 220
TON 0. 000 0. 00
88. 00000 827. 220 72,795. 36
0330 403-33851  *Hot Mx Asphalt (Grading S) (100) (PG 64-28) 2,104. 260 2,104. 260
TON 0. 000 0. 00
63. 00000 2,104. 260 132, 568. 38
0335 403-33871 *Hot Mx Asphalt (Gading S) (100) (PG 76-28) 218. 000 0. 000
TON 0. 000 0. 00
63. 00000 0. 000 0. 00
0340 403-34851  *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 1,317. 500 1,317.500
TON 0. 000 0. 00
66. 00000 1, 317. 500 86, 955. 00
0345 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 2,442.730 2,442.730
TON 0. 000 0. 00
66. 00000 2,442.730 161, 220. 18
0350 412-01350 *Concrete Paverment (13-1/2 Inch) 28, 381. 600 28, 381. 600
SY 0. 000 0. 00
49. 00000 28, 381. 600 1, 390, 698. 40
0350 MATERI AL ALLOMNCE Conc. Pvnt (13 1/2 in) 0. 000
SY 0. 000 0. 00
49. 00000 0. 000 0.00
0350 MATERI AL ALLOMNCE RE St eel 0. 000
SY 0. 000 0. 00
4.57352 0. 000 0. 00
0355 412-01352 *Concrete Pavenent (13-1/2 In) (Fast Track) 3, 058. 000 2,239. 400
SY 0. 000 0. 00
66. 00000 2,239. 400 147, 800. 40
0355 MATERI AL ALLOMNCE RE Steel FT 0. 000
SY 0. 000 0. 00
5. 58000 0. 000 0. 00
0360 420- 00102 Ceotextile (Erosion Control) (dass 1) 3, 846. 600 3, 846. 600
SY 0. 000 0. 00
2. 40000 3, 846. 600 9, 231. 84



CONTI D C18070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0365 420-00112 Ceotextile (Drainage) (dass 1) 296. 000 296. 000
Sy 0. 000 0. 00
3. 30000 296. 000 976. 80
0370 420-00113 Ceotextile (Drainage) (dass 2) 13. 000 13. 000
Sy 0. 000 0. 00
9. 00000 13. 000 117.00
0375 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
1. 60000 0. 000 0. 00
0380 420- 00400 Media Filter Drain (MFD) nix (Type 1) 425. 000 425. 000
(e 0. 000 0. 00
94. 00000 425. 000 39, 950. 00
0385 503-00048 *Drilled Caisson (48 Inch) 43. 000 43. 000
LF 0. 000 0. 00
360. 00000 43. 000 15, 480. 00
0390 506- 00212 R prap (12 Inch) 1, 356. 000 1, 356. 000
(% 0. 000 0. 00
45. 00000 1, 356. 000 61, 020. 00
0395 506-00224 R prap (24 Inch) 2, 460. 000 2, 460. 000
(% 0. 000 0. 00
41. 00000 2, 460. 000 100, 860. 00
0400 507-00105 Concrete Slope and Ditch Paving (Reinforced) (Colored) 20. 000 20. 000
(% 0. 000 0. 00
310. 00000 20. 000 6, 200. 00
0405 514-00200 Pedestrian Railing (Steel) 237.000 237.000
LF 0. 000 0. 00
120. 00000 237. 000 28, 440. 00
0406 514-00201 Ped Railing (Steel) (Spec) Extra Ped Rail 0. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0410 601- 03050 Concrete Class D (Wall) 892. 000 892. 000
(& 0. 000 0. 00

280. 00000 892. 000 249, 760. 00



CONTI D C18070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0415 602-00000 *Rei nforcing Steel 75, 030. 000 31, 415. 000
LB 0. 000 0.00
0. 68000 31, 415. 000 21, 362. 20
0420 602-00020 *Rei nforcing Steel (Epoxy Coated) 94, 051. 000 94, 051. 000
LB 0. 000 0.00
0. 80000 94, 051. 000 75, 240. 80
0425 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 20. 000 19. 500
LF 0. 000 0. 00
320. 00000 19. 500 6, 240. 00
0430 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
790. 00000 2.000 1, 580. 00
0435 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
2, 300. 00000 1. 000 2,300. 00
0440 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
2, 700. 00000 1. 000 2,700. 00
0445 604- 00350 Inlet Type C (Special) 2.000 2.000
EACH 0. 000 0.00
6, 200. 00000 2.000 12, 400. 00
0450 604- 25005 Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0. 000 0.00
2,600. 00000 2.000 5, 200. 00
0455 604- 25010 Vane Grate Inlet (10 Foot) 2.000 2.000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
0460 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0.00
3, 800. 00000 2.000 7,600. 00
0465 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00



CONTI D C18070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0470 604-39015 Manhol e Speci al (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00
0475 605- 84000 Subsurface Drain Qutlet 234.000 234. 000
LF 0. 000 0. 00
45. 00000 234.000 10, 530. 00
0480 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 6, 149. 750 6, 149. 750
LF 0. 000 0. 00
13. 00000 6, 149. 750 79, 946. 75
0485 606-00710 *Quardrail Type 7 (Style CA) 3, 256. 000 3, 256. 000
LF 0. 000 0. 00
30. 00000 3, 256. 000 97, 680. 00
0490 606- 01340 *End Anchorage Type 3D 2.000 1. 000
EACH 0. 000 0. 00
670. 00000 1. 000 670. 00
0495 606-01370 *Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0500 606-01380 *Transition Type 3H 5. 000 5. 000
EACH 0. 000 0. 00
660. 00000 5. 000 3, 300. 00
0505 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0510 607-11525 *Fence (Plastic) 2,560. 000 2,345. 000
LF 0. 000 0. 00
2.40000 2, 345. 000 5, 628. 00
0515 607-53161 *Fence Chain Link (Special) (60 Inch) 916. 000 916. 000
LF 0. 000 0. 00
25. 00000 916. 000 22,900. 00
0520 607-53172 *Fence Chain Link (72 Inch) 605. 000 594. 000
LF 0. 000 0. 00
25. 00000 594. 000 14, 850. 00



CONTI D C18070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT: FBR 0761- 209 ESTI MATE NO 0014 11: 34: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0525 607-60212 *12 Foot Gate Single (Chain Link) 1. 000 1. 000
EACH 0. 000 0. 00
510. 00000 1. 000 510. 00
0530 608- 00006 *Concrete Sidewalk (6 Inch) 647. 000 296. 000
SY 0. 000 0. 00
47. 00000 296. 000 13,912. 00
0535 608- 00350 *Concrete Sidewal k (Col ored) 396. 000 396. 000
SY 0. 000 0. 00
51. 00000 396. 000 20, 196. 00
0540 609-24002 *Qutter Type 2 (2 Foot) 405. 000 405. 000
LF 0. 000 0. 00
17. 00000 405. 000 6, 885. 00
0545 609-60011  Curb Type 6 (Section M 1, 475. 000 1, 475. 000
LF 0. 000 0. 00
9. 50000 1, 475. 000 14,012. 50
0550 612-00001  *Delineator (Type I) 8. 000 8. 000
EACH 0. 000 0. 00
17. 00000 8. 000 136. 00
0555 612-00002 *Del i neator (Type I1) 29. 000 29. 000
EACH 0. 000 0. 00
18. 00000 29. 000 522. 00
0560 612-00003 *Del i neator (Type II1) 6. 000 6. 000
EACH 0. 000 0. 00
20. 00000 6. 000 120. 00
0565 612-00060 *Refl ector (Median Barrier) 22.000 22.000
EACH 0. 000 0. 00
16. 00000 22.000 352. 00
0570 612- 00260 *Location Marker (Fiber Optic)(Done) 12. 000 12. 000
EACH 0. 000 0. 00
47. 00000 12. 000 564. 00
0575 613-00100 *1 Inch Electrical Conduit 220. 000 220. 000
LF 0. 000 0. 00
15. 00000 220. 000 3, 300. 00



CONTI D C18070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0580 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 500. 000 1, 500. 000
LF 0. 000 0. 00
7.00000 1, 500. 000 10, 500. 00
0585 613-01200 *2 Inch Electrical Conduit (Plastic) 7,974.000 7,974.000
LF 0. 000 0. 00
4. 10000 7,974.000 32, 693. 40
0590 613-07023 *Pul | Box (24"x36"x24") 12. 000 12. 000
EACH 0. 000 0. 00
1, 100. 00000 12. 000 13, 200. 00
0595 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0595 MATERI AL ALLOMNCE W ring 0. 000
EACH 0. 000 0. 00
15, 768. 53000 0. 000 0.00
0600 613-16000 *Lum naire (Special) 10. 000 10. 000
EACH 0. 000 0. 00
990. 00000 10. 000 9, 900. 00
0600 MATERI AL ALLOMANCE Luni nai re ( Spec) 0. 000
EACH 0. 000 0. 00
792. 00000 0. 000 0. 00
0605 613-34350 *Light Standard Metal (35 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
3, 100. 00000 5. 000 15, 500. 00
0605 MATERI AL ALLOMANCE Light Std (35 Ft) 0. 000
EACH 0. 000 0. 00
2,181. 00000 0. 000 0. 00
0610 613-40000 *Concrete Foundation Pad 1. 000 1. 000
EACH 0. 000 0. 00
570. 00000 1. 000 570. 00
0615 613-40010 *Li ght Standard Foundati on 6. 000 5. 000
EACH 0. 000 0. 00
750. 00000 5. 000 3, 750. 00



CONTI D: C18070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO. 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0620 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
4, 700. 00000 1.000 4,700. 00
0620 MATERI AL ALLOMANCE Lighting Crl Center 0. 000
EACH 0. 000 0. 00
3, 670. 00000 0. 000 0. 00
0625 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 5. 000 5. 000
EACH 0. 000 0. 00
420. 00000 5. 000 2,100. 00
0625 MATERI AL ALLOMANCE Lumi n HPS (250) 0. 000
EACH 0. 000 0. 00
662. 00000 0. 000 0. 00
0630 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1.000 5, 200. 00
0630 MATERI AL ALLOMANCE Lumi n HPS (400) 0. 000
EACH 0. 000 0. 00
193. 35000 0. 000 0. 00
0635 614-00012 *Sign Panel (Oass I1) 86. 000 86. 000
SF 0. 000 0. 00
17. 00000 86. 000 1,462.00
0640 614-00013 *Sign Panel (Qass I11) 782.500 782.500
SF 0. 000 0. 00
20. 00000 782.500 15, 650. 00
0640 MATERI AL ALLOMANCE Sign Panel (CL I11) 0. 000
SF 0. 000 0. 00
19. 46000 0. 000 0. 00
0641 614-03007 Conc Footing (Ty 7) New O ass 3 sign 2.000 2.000
EACH 0. 000 0. 00
2,262. 70000 2. 000 4,525. 40
0642 614-01026 Steel Sign Post (W10x26) New O ass 3 Sign 44. 000 44.000
LF 0. 000 0. 00
78. 05000 44.000 3,434.20
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PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0645 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 5. 000
Sl i pbase
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0650 614-30110 *Butterfly Structure 1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0650 MATERI AL ALLOMNCE Butterfly Str. 0. 000
EACH 0. 000 0. 00
18, 400. 00000 0. 000 0.00
0655 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
28, 300. 00000 1. 000 28, 300. 00
0655 MATERI AL ALLOMANCE Monot ube 20 I n. 0. 000
EACH 0. 000 0. 00
22, 300. 00000 0. 000 0.00
0660 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
35, 600. 00000 1. 000 35, 600. 00
0660 MATERI AL ALLOMNCE Monot ube 24 In 0. 000
EACH 0. 000 0. 00
28, 255. 00000 0. 000 0.00
0665 614-85001 I npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
21, 300. 00000 1. 000 21, 300. 00
0670 624-27018 18 I nch Drainage Pipe (Oass 7) 1, 321. 000 1, 321. 000
LF 0. 000 0. 00
48. 00000 1, 321. 000 63, 408. 00
0675 624-27024 24 Inch Drainage Pipe (dass 7) 45. 000 45. 000
LF 0. 000 0. 00
83. 00000 45. 000 3, 735.00
0680 625- 00000 Construction Surveyi ng 1. 000 0. 950
LS 0. 000 0. 00
160, 000. 00000 0. 950 152, 000. 00



CONTI D C18070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT: FBR 0761- 209 ESTI MATE NO 0014 11: 34: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0685 625- 00001 Construction Surveying (Hourly) 40. 000 20. 000
HOUR 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
0690 626- 00000 *NMobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
847, 792. 57000 1. 000 847,792. 57
0691 900- 00006 Added Item (Dol lar)/ Extra Mobilizations 0. 000 0. 000
DOl 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0695 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0700 627-00005 *Epoxy Pavenent Mar ki ng 387. 000 85. 000
GAL 0. 000 0. 00
74. 00000 85. 000 6, 290. 00
0705 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 457. 300 457. 300
GAL 0. 000 0. 00
37. 00000 457. 300 16, 920. 10
0710 627-02010 *Preforned Plastic Pavement Marking (Type 1) (Inlaid) 3, 107. 000 3, 107. 000
SF 0. 000 0.00
10. 00000 3,107. 000 31, 070. 00
0715 630- 00000 *Fl aggi ng 3,994. 500 3,994. 500
HOUR 0. 000 0. 00
15. 00000 3,994. 500 59, 917. 50
0720 630-00003  *Uniformed Traffic Control 611. 000 611. 000
HOUR 0. 000 0. 00
77.00000 611. 000 47, 047. 00
0725 630- 00004 *Traffic Control Vehicle 6. 000 6. 000
EACH 0. 000 0. 00
510. 00000 6. 000 3, 060. 00
0730 630- 00007 *Traffic Control Inspection 118. 000 109. 000
DAY 0. 000 0. 00
40. 00000 109. 000 4, 360. 00
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PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0735 630-00012 *Traffic Control Managenent 295. 000 216. 000
DAY 0. 000 0. 00
150. 00000 216. 000 32, 400. 00
0740 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
110. 00000 2.000 220. 00
0745 630- 80305 *Fl aggi ng Station Light 2.000 2.000
EACH 0. 000 0. 00
480. 00000 2.000 960. 00
0750 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
110. 00000 8. 000 880. 00
0751 900- 00014 Added Item (Lunp Sun)/ Placenent OF Barrier Reflectors 1. 000 1. 000
LS 0. 000 0. 00
2,247.85000 1. 000 2,247.85
0755 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 15. 000
EACH 0. 000 0. 00
21. 00000 15. 000 315. 00
0760 630-80342 *Construction Traffic Sign (Panel Size B) 67. 000 67. 000
EACH 0. 000 0. 00
21. 00000 67. 000 1, 407. 00
0765 630-80343 *Construction Traffic Sign (Panel Size C 20. 000 20. 000
EACH 0. 000 0. 00
21. 00000 20. 000 420. 00
0770 630-80344 *Construction Traffic Sign (Special) 109. 000 97. 900
SF 0. 000 0. 00
16. 00000 97. 900 1, 566. 40
0775 630- 80355 *Portabl e Message Sign Panel 10. 000 10. 000
EACH 0. 000 0. 00
4, 400. 00000 10. 000 44, 000. 00
0780 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 6. 000
Type
yee) EACH 0. 000 0. 00
3, 200. 00000 6. 000 19, 200. 00
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PCN: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0785 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 70. 000
EACH 0. 000 0. 00
42. 00000 70. 000 2,940. 00
0790 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0795 630-80370 Concrete Barrier (Tenporary) 12, 660. 000 12, 660. 000
LF 0. 000 0. 00
13. 00000 12, 660. 000 164, 580. 00
0800 630-80380 *Traffic Cone 750. 000 750. 000
EACH 0. 000 0. 00
1. 10000 750. 000 825. 00
0805 630-85010 *| npact Attenuator (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2,550. 00
0810 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 3. 000
(Tenporary)
EACH 0. 000 0. 00
2,900. 00000 3. 000 8, 700. 00
0815 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70011 F/ A Partnering 1, 000. 000 767.410
FA 0. 000 0. 00
1. 00000 767.410 767. 41
0825 700-70012 F/ A Asphalt Pavenent |ncentive 21, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70013 F/ A Concrete Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0840 700-70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 -7,069. 280
F A 0. 000 0. 00
1. 00000 -7,069. 280 -7,069. 28
0845 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 77, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70021 F/ A On- The-Job Trai nee 7, 680. 000 3, 297. 500
HOUR 0. 000 0. 00
1. 00000 3,297.500 3,297.50
0855 700- 70022 F/ A QIT Col orado Training Program 5, 250. 000 307. 200
F A 0. 000 0. 00
1. 00000 307. 200 307. 20
0860 700- 70025 F/A Quality Incentive Paynment Concrete 55, 193. 170 55,193. 170
FA 0. 000 0. 00
1. 00000 55,193. 170 55,193. 17
0865 700- 70025 F/ A Quality Incentive Paynent HVW SVA 6, 300. 000 - 1,408. 790
F A 0. 000 0. 00
1. 00000 -1, 408. 790 -1,408.79
0870 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700- 70034 F/ A Early Conpletion of Wrk Incentive 140, 000. 000 105, 000. 000
FA 0. 000 0. 00
1. 00000 105, 000. 000 105, 000. 00
0880 700- 70035 F/ A Unifornmed Traffic Control (Officer Tine) 11, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700- 70036 Forced Accounts Pavenent Surface Course M ntenance 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70060 F/ A Adjust Uilities 75, 000. 000 37, 330. 000
FA 0. 000 0. 00
1. 00000 37, 330. 000 37, 330. 00
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PON: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT: FBR 0761- 209 ESTI MATE NO 0014 11:34: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0895 700- 70380 F/ A Erosi on Control 25, 000. 000 13, 121. 760
FA 0. 000 0. 00
1. 00000 13, 121. 760 13,121.76
0900 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 3, 822.970
F A 0. 000 0. 00
1. 00000 3,822.970 3,822.97
0906 900- 00006 Added Item (Dol lar)/ Riprap Rundowns 36, 413. 550 0. 000
DOL 36, 413. 550 36, 413. 55
1. 00000 36, 413. 550 36, 413. 55

CAT 0250 CURRENT AMI  $ 7,244,794.08 $ 36,413.55% 6, 385, 612.53
CAT NO0350 STRUCTURE E-17- AET

0910 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,022. 000 4,022. 000
SY 0. 000 0. 00
0. 90000 4,022. 000 3, 619. 80
0915 202- 00400 *Renoval of Bridge 2. 000 2.000
EACH 0. 000 0. 00
109, 400. 00000 2.000 218, 800. 00
0920 206- 00000 Structure Excavation 765. 000 765. 000
CY 0. 000 0. 00
5. 00000 765. 000 3,825.00
0925 206- 00100 Structure Backfill (dass 1) 1, 714. 000 1, 714. 000
CY 0. 000 0. 00
10. 00000 1, 714. 000 17, 140. 00
0930 206- 00200 Structure Backfill (dass 2) 361. 000 361. 000
CY 0. 000 0. 00
18. 00000 361. 000 6, 498. 00
0935 206- 00360 Mechani cal Rei nforcenent of Soil 1, 714. 000 1,714. 000
CY 0. 000 0. 00

18. 00000 1,714.000 30, 852. 00
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PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE E-17- AET
0940 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
23, 800. 00000 1. 000 23, 800. 00
0945 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
44, 000. 00000 1. 000 44, 000. 00
0950 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
23, 800. 00000 1. 000 23, 800. 00
0955 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
44, 000. 00000 1. 000 44, 000. 00
0960 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 184. 000 980. 210
TON 0. 000 0. 00
88. 00000 980. 210 86, 258. 48
0965 503-00018 *Drilled Caisson (18 Inch) 169. 000 168. 240
LF 0. 000 0. 00
53. 00000 168. 240 8,916. 72
0970 503-00036 *Drilled Caisson (36 Inch) 1, 616. 600 1, 616. 600
LF 0. 000 0. 00
150. 00000 1, 616. 600 242, 490. 00
0971 900- 00006 Added Item (Dol lar)/ Abutment 1, Phase 1 Coring Costs 4,975. 740 4,975. 740
DOL 0. 000 0. 00
1. 00000 4,975.740 4,975.74
0975 503- 00060 *Drilled Caisson (60 Inch) 498. 800 498. 800
LF 0. 000 0. 00
360. 00000 498. 800 179, 568. 00
0980 506-00424  Soil Riprap (24 Inch) 308. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0985 515-00120 *Wat er proof i ng (Menbr ane) 5, 837. 000 5, 837. 000
SY 0. 000 0. 00
15. 00000 5, 837. 000 87, 555. 00
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PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0350 STRUCTURE E- 17- AET
0990 518-01004 Bri dge Expansi on Device (0-4 Inch) 291. 000 291. 000
LF 0. 000 0. 00
140. 00000 291. 000 40, 740. 00
0990 MATERI AL ALLOMNCE Br Expan Device (0-4ln) 0. 000
LF 0. 000 0. 00
97. 00000 0. 000 0. 00
0995 601- 03040 *Concrete Oass D (Bridge) 2, 851. 000 2, 851. 000
CcY 0. 000 0. 00
320. 00000 2,851. 000 912, 320. 00
0995 MATERI AL ALLOMNCE Deck Panel s 0. 000
CcY 0. 000 0. 00
320. 00000 0. 000 0. 00
0995 MATERI AL ALLOMNCE Deck Panel s 0. 000
CcY 0. 000 0. 00
4.50000 0. 000 0. 00
0995 MATERI AL ALLOMNCE Deck Panel s 0. 000
CcY 0. 000 0. 00
4.50000 0. 000 0. 00
0995 MATERI AL ALLOMNCE Deck Panel s 0. 000
CcY 0. 000 0. 00
4.50000 0. 000 0. 00
1000 601- 40400 *Structural Concrete Stain 2, 682. 000 2,682. 000
SY 0. 000 0. 00
7.00000 2,682. 000 18, 774. 00
1005 602- 00000 *Rei nforcing Steel 67, 468. 000 67, 468. 000
LB 0. 000 0. 00
0. 68000 67, 468. 000 45, 878. 24
1010 602- 00020 *Rei nforcing Steel (Epoxy Coated) 530, 198. 000 530, 198. 000
LB 0. 000 0. 00
0. 80000 530, 198. 000 424, 158. 40
1015 604- 25000 Vane Grate Inlet Special 4. 000 4.000
EACH 0. 000 0. 00
3, 500. 00000 4.000 14, 000. 00
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PON: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT: FBR 0761- 209 ESTI MATE NO 0014 11:34: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURE E- 17- AET

1020 606-00710  *Quardrail Type 7 (Style CA) 421. 000 421. 000
LF 0. 000 0. 00
30. 00000 421. 000 12, 630. 00
1025 606-10700 *Bridge Rail Type 7 851. 000 851. 000
LF 0. 000 0. 00
70. 00000 851. 000 59, 570. 00
1030 607-53137 *Fence Chain Link (Special) (36 Inch) 851. 000 851. 000
LF 0. 000 0. 00
25. 00000 851. 000 21, 275. 00
1035 613-00100 *1 Inch Electrical Conduit 466. 000 466. 000
LF 0. 000 0. 00
15. 00000 466. 000 6, 990. 00
1040 613-00200 *2 Inch Electrical Conduit 1, 850. 000 1, 850. 000
LF 0. 000 0. 00
3. 20000 1, 850. 000 5, 920. 00
1045 613-00300 *3 Inch Electrical Conduit 925. 000 925. 000
LF 0. 000 0. 00
7.50000 925. 000 6, 937.50
1050 618-00163 Prestressed Concrete | (BT63) 5, 304. 000 5, 304. 000
LF 0. 000 0. 00
170. 00000 5, 304. 000 901, 680. 00
1050 MATERI AL ALLOMNCE BT63 G rders 0. 000
LF 0. 000 0. 00
116. 91000 0. 000 0. 00
1050 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
1050 MATERI AL ALLOMNCE Prestree Conc 1 (BT63) 0. 000
LF 0. 000 0. 00
116. 91000 0. 000 0. 00
1050 MATERI AL ALLOMNCE Prestress Conc | (BT 63) 0. 000
LF 0. 000 0. 00

116. 91000 0. 000 0. 00
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PCN: 18070-BI D ESTI MATE RUN
PRQJECT: FBR 0761- 209 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0350 STRUCTURE E-17- AET

1050 MATERI AL ALLOMNCE Prestress Conc | (BT 63) 0. 000
LF 0. 000 0. 00
116. 91000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 3, 535,889.68 % 0.00% 3,496,971.88

CAT NOO0351 WALL NO. E-17-DA

0091 202-00210 Rem Conc Pavenent Renoval of Concrete Pavenent 14, 511. 400 14, 511. 400
SY 0. 000 0. 00
9. 20000 14, 511. 400 133, 504. 88
1055 206- 00000 Structure Excavation 821. 000 821. 000
CY 0. 000 0. 00
5. 00000 821. 000 4, 105. 00
1060 206-00100 Structure Backfill (dass 1) 748. 000 748. 000
CY 0. 000 0. 00
10. 00000 748. 000 7,480. 00
1065 206- 00520 Filter Material (O ass B) 29. 000 29. 000
CY 0. 000 0. 00
42. 00000 29. 000 1, 218. 00
1070 420-00113 Ceotextile (Drainage) (dass 2) 8. 000 8. 000
SY 0. 000 0. 00
9. 00000 8. 000 72.00
1075 601- 03050 Concrete Cass D (Wall) 240. 000 240. 000
CY 0. 000 0. 00
280. 00000 240. 000 67, 200. 00
1080 602- 00000 *Rei nforcing Steel 34, 441. 000 34, 441. 000
LB 0. 000 0. 00
0. 68000 34, 441. 000 23,419. 88
CAT 0351 CURRENT AMI $ 236,999.76 $ 0.00% 236, 999. 76

CAT NO0352 WALL NO. E-17-DB

1085 206- 00000 Structure Excavation 2, 477.000 2,477.000
CY 0. 000 0. 00
5. 00000 2,477.000 12, 385. 00
1090 206-00100 Structure Backfill (dass 1) 3,597. 000 3,597. 000
CY 0. 000 0. 00

10. 00000 3, 597. 000 35, 970. 00
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PRQJECT: FBR 0761- 209 ESTI MATE NO 0014 11:34:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0352 WALL NO E-17-DB
1095 206- 00520 Filter Material (O ass B) 58. 000 58. 000
CY 0. 000 0. 00
42. 00000 58. 000 2,436. 00
1100 420-00113 Ceotextile (Drainage) (O ass 2) 26. 000 26. 000
SY 0. 000 0. 00
9. 00000 26. 000 234.00
1105 601-03050 *Concrete Cass D (Vall) 1, 024. 000 1, 024. 000
CY 0. 000 0. 00
280. 00000 1, 024. 000 286, 720. 00
1110 602-00000 *Rei nforcing Steel 114, 854. 000 114, 854. 000
LB 0. 000 0. 00
0. 68000 114, 854. 000 78,100. 72
1115 609-24002 *Qutter Type 2 (2 Foot) 895. 000 895. 000
LF 0. 000 0. 00
17. 00000 895. 000 15, 215. 00
CAT 0352 CURRENT AMI  $ 431,060.72 $ 0.00% 431, 060. 72
CAT NOO0353 WALL NO E-17-DC
1120 206- 00000 Structure Excavation 1, 647. 000 1, 647.000
CY 0. 000 0. 00
5. 00000 1, 647. 000 8, 235. 00
1125 206- 00100 Structure Backfill (dass 1) 1, 578. 000 1, 578. 000
CY 0. 000 0. 00
10. 00000 1, 578. 000 15, 780. 00
1130 206-00520 Filter Material (O ass B) 16. 000 16. 000
CY 0. 000 0. 00
42. 00000 16. 000 672. 00
1135 420-00113 Ceotextile (Drainage) (dass 2) 13. 000 13. 000
SY 0. 000 0. 00
9. 00000 13. 000 117.00
1140 601-03050 Concrete Cass D (Vall) 394. 000 394. 000
CY 0. 000 0. 00
280. 00000 394. 000 110, 320. 00
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PON: 18070- BI D ESTI MATE RUN 01/ 02/ 2014
PRQIECT: FBR 0761- 209 ESTI MATE NO 0014 11:34: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0353 WALL NO. E-17-DC

1145 602- 00000 *Rei nforcing Steel 46, 806. 000 46, 806. 000
LB 0. 000 0.00
0. 68000 46, 806. 000 31, 828. 08
1150 609-24002 *Qutter Type 2 (2 Foot) 435. 000 435. 000
LF 0. 000 0.00
17. 00000 435. 000 7,395.00
CAT 0353 CURRENT AMI  $ 174,347.08 $ 0.00$  174,347.08

CAT NO0354 WALL NO. E-17-CZ

1155 206- 00000 Structure Excavation 1, 808. 000 1, 808. 000
CY 0. 000 0. 00
5. 00000 1, 808. 000 9, 040. 00
1160 206-00100 Structure Backfill (dass 1) 1, 808. 000 1, 806. 000
CY 0. 000 0. 00
10. 00000 1, 806. 000 18, 060. 00
1165 206- 00520 Filter Material (dass B) 41. 000 41. 000
CY 0. 000 0. 00
42. 00000 41. 000 1,722.00
1170 420-00113 Ceotextile (Drainage) (dass 2) 12. 000 12. 000
SY 0. 000 0. 00
9. 00000 12. 000 108. 00
1175 601- 03050 Concrete Cass D (Vall) 467. 000 467. 000
CY 0. 000 0. 00
280. 00000 467. 000 130, 760. 00
1180 602- 00000 *Rei nforcing Steel 66, 002. 000 66, 002. 000
LB 0. 000 0. 00
0. 68000 66, 002. 000 44, 881. 36
1185 609-24002 *Qutter Type 2 (2 Foot) 147. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
CAT 0354 CURRENT AMI $ 207, 090. 36 $ 0.00% 204, 571. 36

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1190 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0.00
33, 500. 00000 1. 000 33, 500. 00
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PCN: 18070-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: FBR 0761- 209 ESTI MATE NO. 0014 11:34: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1195 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 100. 00000 1. 000 17, 100. 00
1200 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
CAT 0450 CURRENT AMI  $ 53, 000. 00 $ 0.00$ 53, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 883, 181.68 $

36, 413. 55 $10, 982, 563. 33



